

SITE PLAN 2015-2025

Site Plans description

Stage 1 Music Block	Timing	Cost
Replace demountable Music Secondary & Primary Rooms & 4 Tutorial Rooms with low maintenance brick construction. Include toilet block and storage	Completed Term 2 2014	\$1.3 million BGA grant of \$500 000 + donations and commercial loan
Devonshire entrance development	Timing	Cost
<ul style="list-style-type: none"> Construct walls and automated gates at Devonshire Road; plant gardens 	Completed Term 4 2014	\$55 000 for walls and gates
Playground developments	Timing	Cost
<ul style="list-style-type: none"> Develop passive and active areas for primary – painted areas on covered concrete; sand and dirt tracks; sensory garden Electronically controlled sign Basketball/tennis/volleyball court with brick wall on western side, fenced on north and eastern sides and cricket nets on northern side that is able to be used for a run up to a long jump/triple jump pit – with lights for night use 	2015 2016	\$10 000 \$20 000 for sign \$120 000
Acquisition of additional land to the north	Timing	Cost
Purchase either all or at least 1 hectare of land. Develop two football fields running east west with cricket pitch between them; create a turf athletics track around the outside; construct a storage shed for athletic equipment & mower	When Available	\$500 000 for the hectare or \$1.1 million for the whole site \$60 000 for sheds on concrete slabs
Stage 2 Performing Arts Centre	Timing	Cost
Adjacent to the Music Block on the western side. To contain a stage area & two wings for access from Secondary Music Block; a hall capable of seating 500 people; storage areas for tables, chairs, table tennis & gym equipment; audio visual room and small canteen with external and internal serving capacity; linked to basketball court by cover	2016	\$1.8 million
Stage 3 Primary Wing	Timing	Cost
Build two new primary KLAs + Support Rooms, Primary Staffroom and storage - brick, concrete slab on ground construction. Construct access and veranda around south & east of existing Primary Block thus linking new block to existing Primary Block. Renovate current S1 into a dedicated Visual Arts Room.	2019	\$1.2 million
Stage 4 Science Wing	Timing	Cost

Replace current Science Lab, KLA, secondary staffroom & lunchroom; storage areas with the same rooms + toilet block (including disabled amenities), 2 additional KLAs. Construction – brick, concrete slab on ground. Connected to the PAC and basketball court by covers	2022	\$2 million
Stage 5 PDHPE Shed	Timing	Cost
Slab on ground and erect a lockable shed for gym equipment and a games room (table tennis, fitness sessions, carpet bowls) - carpet and air conditioning. It would also be used for storing athletic equipment.	2024	\$250 000